

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600020005-0
CONTRACT INSPECTION REPORT

CONTRACT NO.

TASK NO.

25X1

TO:

ENGINEERING SECTION/CB/PD/OL

DATE

28 June 1965

INSPECTION REPORT NO. (If final, so state)

3

ESTIMATED COMPLETION DATE

30 July 1965

NAME OF CONTRACTOR

Declass Review by NGA.

TYPE OF CO

Fixed Focus Copy Camera

THE CONTRACTOR IS ON SCHEDULE

☐ YES

☒ NO

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.

PER CENT OF WORK COMPLETED -

80%

PER CENT OF FUNDS EXPENDED -

Fixed Price

HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☐ YES ☒ NO (If yes, give details on reverse side.)

HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

☐ YES

☒ NO

☐ COST

☐ PERFORMANCE

☐ DELIVERY

NOTE:
USE REVERSE SIDE FOR COMMENTS.
FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING

3. ☐ ABOVE AVERAGE

5. ☐ BELOW AVERAGE 7. ☐ UNSATISFACTORY

2. ☐ EXCELLENT

4. ☒ AVERAGE

6. ☐ BARELY ADEQUATE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR BARELY ADEQUATE, INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION

☒ CONTINUE AS PROGRAMMED

☐ WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

☐ TERMINATE

☐ OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

23 June 1965

SIGNATURE OF INSPECTOR

DIVISION

INSPECTOR

25X1

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600020005-0

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600020005-0

☐ FINAL**Problems Encountered During Test and Evaluation of
Copy Camera.**

25X1

1. Lack of accommodation of different film speeds.
Specifically required are the following:

- A. Type 146L: ASA 120 positive B & W Transparency
- B. Type 42 : ASA 200 B & W paper print
- C. Type 46 : ASA 800 positive B & W Transparency

2. Lack of field flatness. The resolution loss between the center of the format and the corners is at least 50% even at f-16. Using larger aperture openings the loss is even greater.

3. Lack of simple operating procedure.

Methods of Improvement

1. Modify the lens to operate at a specific f-stop which will be labeled N (Normal). One f-stop on each side of the normal should be provided and marked L (Light) and D (Dark) to allow the operator to lighten or darken a "Normal" print.

2. No less than 20% resolution loss at the corners of the format should be a goal. On axis resolution should be equal or greater than that of the best film listed above.

3. A separate setting should be provided for the specific type of film being used. This setting should be marked to correspond with the three films but ASA speed values would be acceptable.

4. The blue color selector lever and the automatic exposure control masking lever should be eliminated.

5. The shutter release cable should be constructed to allow the operator to trip the shutter by simply depressing the cable plunger and releasing it. Presently it must be held until the shutter closes.

25X1

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600020005-0

Approved For Release 2004/11/30 : CIA-RDP78B04770A000600020005-0